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ESTIMATE RUN 11/08/2010

ESTIMATE SUMMARY 09:43:52

CONTID: C17702         ESTIMATE NO: 0002 PROG 2005

PCN: 17702-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 SHALE BLUFFS ROCKFALL PREVENTION PERCENT TIME:

PROJECT NO: C 0821-090                    

SH 82 SHALE BLUFFS ROCKFALL PREVENTION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING 10/30/2010 DATE TIME STARTED 08/19/2010

195 LODGEPOLE CIRCLE DATE LET 07/15/2010 DATE WORK BEGAN 08/19/2010

 DATE AWARDED 07/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2010 DATE ACCEPTED

PARACHUTE CO 81635     970-903-3028 DATE NOTICE TO PROCEED 08/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,211,130.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 767,243.50 NON-PARTICIPATING 158,263.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 468,038.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,075.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.86%

994,767.05

158,263.90

626,302.87

622,226.95

$

$

$

$

1,150.00

215,213.05

216,363.05

468,038.97

684,402.02

-5,323.89

0.00

679,078.13

0.00

AMOUNT DUE 679,078.13 622,226.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 622,226.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

73.0 TIME ALLOW: 12/30/2010 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 17702-BID    ESTIMATE RUN 11/08/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BACKHOE 0.000

23.000

203-01510  
 

40.000

HOUR

143.00000 3,289.0023.000

3,289.00

0010 TRUCK (DUMP) 0.000

65.000

203-01582  
 

80.000

HOUR

90.00000 5,850.0065.000

5,850.00

0015 COMBINATION LOADER 0.000

0.000

203-01594  
 

40.000

HOUR

85.00000 0.000.000

0.00

0020 ROCK SCALER 21.000

87.000

203-02300  
 

120.000

HOUR

55.00000 5,940.00108.000

4,785.00

0025 LABORER 8.000

8.000

203-02330  
 

40.000

HOUR

35.00000 560.0016.000

280.00

0030 EROSION LOG (12 INCH) 60.000

0.000

208-00002  
 

60.000

LF  

6.25000 375.0060.000

0.00

0035 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00520  
 

50.000

SY  

185.00000 0.000.000

0.00

0040 ROCK ANCHOR 44.000

153.000

211-01300  
 

197.000

EACH

225.00000 44,325.00197.000

34,425.00

0045 MESH POST (SPECIAL) 0.000

47.000

607-55031  
 

47.000

EACH

1,340.00000 62,980.0047.000

62,980.00

0050 *CABLE NET (1/2 INCH) 0.000

0.000

607-55101  
 

75,000.000

SF  

9.88000 0.000.000

0.00

0050 MATERIAL ALLOWANCE CABLE NET 0.000

53,500.000SF  

7.75000 414,625.0053,500.000

414,625.00
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PCN: 17702-BID    ESTIMATE RUN 11/08/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 ANCHOR TEST 6.000

0.000

618-09040  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0060 MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

64,000.00000 38,400.000.600

22,400.00

0065 *FLAGGING 121.500

245.000

630-00000  
 

650.000

HOUR

29.00000 10,628.50366.500

7,105.00

0070 *TRAFFIC CONTROL INSPECTION 0.000

13.000

630-00007  
 

20.000

DAY 

259.00000 3,367.0013.000

3,367.00

0075 *TRAFFIC CONTROL MANAGEMENT 11.000

29.000

630-00012  
 

65.000

DAY 

461.00000 18,440.0040.000

13,369.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.500

0.500

630-80341  
 

4.000

EACH

40.00000 40.001.000

20.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.500

7.500

630-80342  
 

28.000

EACH

49.00000 686.0014.000

367.50

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

0.000

630-80343  
 

14.000

EACH

49.00000 343.007.000

0.00

0095 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.500

0.000

630-80344  
 

41.000

SF  

21.00000 430.5020.500

0.00

0100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

2,606.00000 1,303.000.500

0.00

0105 *DRUM CHANNELIZING DEVICE 5.000

0.000

630-80360  
 

20.000

EACH

8.80000 44.005.000

0.00
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PCN: 17702-BID    ESTIMATE RUN 11/08/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *TRAFFIC CONE 41.500

24.000

630-80380  
 

131.000

EACH

1.10000 72.0565.500

26.40

0115 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

6,380.00000 3,190.000.500

0.00

0120 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

8,160.000

F A 

1.00000 0.000.000

0.00

0130 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A FURNISH OFFICE SPACE 0.000

0.000

700-70080  
 

5,500.000

F A 

1.00000 0.000.000

0.00

0160 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO-002

0.500

0.000

630-85006  
 

1.000

EACH

4,300.00000 2,150.000.500

0.00

0165 MOBILIZATION (WITHOUT AUTOPAY) CO-002 A-1 TRAFFIC 
CONTROL

1.000

0.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

0.00

0170 ADDED ITEM (FOOT)/ CO-002 ADDITIONAL TEMPORARY ROCKFALL
PROTECTION

100.000

0.000

900-00012  
 

100.000

LF  

75.00000 7,500.00100.000

0.00
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PCN: 17702-BID    ESTIMATE RUN 11/08/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 F/A CO-002 ADDITIONAL EQUIPMENT COST DIFFERENCE 0.000

0.000

700-70035  
 

31,500.000

F A 

1.00000 0.000.000

0.00

0180 WIRE MESH CO-003 0.000

0.000

607-55100  
 

71,100.000

SF  

1.90000 0.000.000

0.00

0180 MATERIAL ALLOWANCE WIRE MESH 0.000

48,599.994SF  

0.63609 30,913.9748,599.994

30,913.97

0180 MATERIAL ALLOWANCE WIRE MESH 0.000

37,799.879SF  

0.59524 22,500.0037,799.879

22,500.00

CAT 683,252.02626,302.871,209,980.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

575.00000 1,150.002.000

0.00

CAT 1,150.000.001,150.00CURRENT AMT0400 $ $ $

$ 684,402.02626,302.87$1,211,130.10$CURRENT AMTPROJECT TOTAL


